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July 25,2014

Ms. Chris Jump

U.S. Environmental Protection Agency
Region VI

901 North 5th Street

Kansas City, Kansas 66101

RE: Second Quarter 2014 Progress Report
Clean Harbors Kansas, LLC
2549 New York Street, Wichita, Kansas
EPA ldentification No: KSD007246846

Dear Ms. Jump;

As required by the Clean Harbors Kansas, LLC HSWA, Part || RCRA Permit,
Conditions III.S.I. — 6., Clean Harbors Kansas, LLC (Clean Harbors) is providing this
quarterly summary progress report covering activities that occurred during the Second
Quarter 2014. The activities summarized in this report have been conducted pursuant
to the corrective action provisions of Permit Condition Ill. This progress report
contains information to comply with following permit conditions:

lIl.S.1. A description of all work completed during Second Quarter 2014.

[11.5.2. A summary of all findings, including summaries of laboratory data.

[1.S.3. A summary of all problems or potential problems encountered during the
reporting period.

[11.5.4. Deviations from the approved work plan(s), SAP’s.

[11.S.5. Projected work for the Third Quarter 2014 and,

[11.S.6. Any instances of noncompliance with the Part Il Permit not otherwise required
to be reported pursuant to Part Il Permit Conditions IL.E.1l and IL.E.16.

[1.S.1 During the Second Quarter 2014 the following work was completed at the
Clean Harbors Kansas Facility.

Routine groundwater monitoring was completed during the Second Quarter
2014. Water level measurements were collected from 26 wells on April 14,
2014. Groundwater and required QA/QC samples were collected from 21 wells
on April I5— 16, 2014. Water level measurements and sampling activities were
completed in accordance with the sampling procedures described in the facility
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HL.S.2.

Conditional approval for Phase | of the Interim Remedial Measure (IRM) was
received from EPA on May 6, 2014. Resolution of Agency comments for Phases
Il through IV or the IRM has continued throughout Second Quarter 2014.

Phase | of the IRM was initiated on May 27, 2014. Excavation of soil beneath
Building ] was initiated on May 28 and has continued through the date of this
report. The excavation footprint of Building ] increased beyond the dimensions
presented in the IRM workplan due to soil concentrations exceeding IAOs in
select sidewall and excavation floor samples. The excavation and backfill of
Building J will conclude by July 30 and a data package with all final confirmation
soil sample results will be submitted to EPA by August |1, 2014 (Final lab data
anticipated to be received on or before August 7). It was necessary to backfill
the Building ] excavation prior to transmittal of final confirmation soil sample
results to prevent caving of the excavation and structural damage to the building.
The Building ) excavation was extended to within five feet of the building wall in
several locations.

On June 23, 2014, eight soil borings were completed in the northeast area of the
site near Building | using Direct Push drilling technology. Soil samples were
collected from each boring and analyzed for select VOCs including PCE, TCE,
DCE, cis-1,2 DCE and VC. Analysis was performed using a mobile lab to further
define the limits of the Building ] excavation. Results obtained from this sampling
effort will be included in the Building ] excavation data package.

Decontamination of Building B was completed during First Quarter 2014 and
analytical results from final rinsate samples were submitted to EPA and KDHE on
July 1'1,2014.

Decontamination of the Process Area and Building D continued. Remaining
decontamination work consists of one room in Building D and collection of
several samples from the Process Area.

A draft fact sheet describing the Interim Remedial Actions at the Wichita Facility
was prepared and sent to EPA on June 8. The Fact Sheet was prepared for the
public notice for the Interim Measures Work Plan (IRM) at the Wichita site.

A summary of all findings, including summaries of laboratory data.

The results of the one day drilling and sampling program will be provided in the
Building ] excavation data package to be submitted to EPA and KDHE by August
Il, 2014. In summary, soil containing concentrations of PCE and |,4-dioxane
were encountered in interim confirmation soil samples. This finding led to
expansion of the Building | excavation to the extent practicable or until soil IAOs
were not exceeded in final confirmation soil samples.
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1.8.3.

A summary of all problems or potential problems encountered during the

reporting period.

11.S.4.

l11.S.5.

Screening of soil samples with a photo-ionizing detector (PID) and Flame lonizing
Detector (FID) did not yield readings consistent with the concentrations of PCE
detected in soil confirmation samples. Field screening with these detectors
consistently yielded low to non-detect results that have not proven useful in
estimating excavation limits and determining when to collect confirmation
samples. Clean Harbors is researching alternate field screening methods that will
allow excavation limits to be more accurately estimated in the field and assist in
determining when confirmation samples should be collected.

Deviations from the approved work plan(s), SAP’s

As stated previously, the Building ] excavation limits were expanded based upon
interim soil confirmation samples.

Projected Work for the Third Quarter 2014:

Decontamination and rinsate sampling in the Process Area and in Building D will
be completed during the Third Quarter 2014. Decontamination in Building C
will also be performed. Following completion of decontamination activities,
results of laboratory analysis performed on rinsate samples will be forwarded to
KDHE and USEPA for determination of waste recycling/re-use and/or disposal
options.

The Building | excavation data package will be transmitted to the agencies by
August 17, 2014. Data packages for additional excavations will be transmitted
for review within three days of receipt of all analytical data for confirmation
samples from a particular excavation.

Upon completion of the Phase | interim actions,Phases Il through IV of the IRM
will be implemented as specified in the IRM workplan. Activities associated with
Phases Il through IV of the IRM include building demolition, soil excavation,
backfill and site restoration. Updated schedules will be transmitted to the
agencies periodically throughout the project to keep agency personnel apprised
of specific activities planned.

The final response to comments for the IRM workplan will be submitted to the
agencies during third quarter.

The Phase IV RFl report will be submitted during the third quarter 2014.
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A semi-annual groundwater monitoring report documenting the results of
sampling performed in April 2014 will be submitted during the third quarter
2014.

[11.S.6. Any instances of noncompliance with the Part Il Permit not otherwise required
to be reported pursuant to Part Il Permit Conditions IL.E.Il and IL.E.16.

No instances of non-compliance were reported or encountered during the
reporting period.

Please do not hesitate to contact me with any questions regarding this report. | can be
reached at 510-777-1864 (e-mail: mstephenson@cameron-cole.com).

Sincerely,

R —

Mike Stephenson
Principal Scientist

cc: John Cook, KDHE
Akhter Hossain, KDHE
Mustafa Kamal, KDHE
John Martin, Clean Harbors Kansas, LLC
Martin Smith, Clean Harbors
Lon Stewart, Clean Harbors
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